

# SE-Lab2


Name: Abhishek Anand

SRN: PES1UG24CS017


Class: 5A

Screenshots:


## 1. Project Board:



## 2. Epics:



## 3. User Stories:



4. Sprint 1:

☐ VCDSS Sprint 1

Add dates

(5 work items)

1900Start sprint

|          |                                    |                                                    |   |   |  |
|----------|------------------------------------|----------------------------------------------------|---|---|--|
| VCDSS-6  | Register Demographics              | <div><div>Register ...</div><div>To Do</div></div> | 3 | < |  |
| VCDSS-7  | View Available Vaccination Centres | <div><div>Schedule ...</div><div>To Do</div></div> | 3 | < |  |
| VCDSS-8  | Schedule Centre Slot               | <div><div>Schedule ...</div><div>To Do</div></div> | 5 | < |  |
| VCDSS-9  | Enforce Minimum Interval           | <div><div>Schedule ...</div><div>To Do</div></div> | 5 | < |  |
| VCDSS-10 | Administer Dose                    | <div><div>Administe...</div><div>To Do</div></div> | 3 | < |  |

+ Create

TO DO 5

|                                             |    |
|---------------------------------------------|----|
| Register Demographics                       |    |
| <div><div>Register Demographics</div></div> |    |
| VCDSS-6                                     | 3< |
| View Available Vaccination Centres          |    |
| <div><div>Schedule Centre Slot</div></div>  |    |
| VCDSS-7                                     | 3< |
| Schedule Centre Slot                        |    |
| <div><div>Schedule Centre Slot</div></div>  |    |
| VCDSS-8                                     | 5< |
| Enforce Minimum Interval                    |    |
| <div><div>Schedule Centre Slot</div></div>  |    |
| VCDSS-9                                     | 5< |

Spaces / Vaccination Cohort & Dose Scheduling System

## VCDSS board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 2

View Available Vaccination Centres

Schedule Centre Slot

VCDSS-7

3

Enforce Minimum Interval

Schedule Centre Slot

VCDSS-9

5

+ Create

IN PROGRESS 2

Register Demographics

Register Demographics

VCDSS-6

3

Administer Dose

Administer Dose

VCDSS-10

3

DONE 1

Schedule Centre Slot

Schedule Centre Slot

VCDSS-8

5

DONE 5

Schedule Centre Slot

Schedule Centre Slot

VCDSS-8

5

Register Demographics

Register Demographics

VCDSS-6

3

Administer Dose

Administer Dose

VCDSS-10

3

View Available Vaccination Centres

Schedule Centre Slot

VCDSS-7

3

5. Sprint 2:

VCDSS Sprint 2

4 Sep – 11 Sep (3 work items)

5

10

0

Complete sprint

...

|                                           |                         |                                                                   |   |             |             |
|-------------------------------------------|-------------------------|-------------------------------------------------------------------|---|-------------|-------------|
| <div><div></div><div>VCDSS-11</div></div> | Generate QR Certificate | <div><div>Generate QR Certif...</div><div>In Progress</div></div> | 5 | <div></div> | <div></div> |
| <div><div></div><div>VCDSS-12</div></div> | Verify QR Certificate   | <div><div>Generate QR Certif...</div><div>In Progress</div></div> | 5 | <div></div> | <div></div> |
| <div><div></div><div>VCDSS-13</div></div> | Manage Rollout Data     | <div><div>Manage Rollout Data</div><div>To Do</div></div>         | 5 | <div></div> | <div></div> |

TO DO

3

Manage Rollout Data

Manage Rollout Data

VCDSS-13

5

=

Verify QR Certificate

Generate QR Certificate

VCDSS-12

5

Generate QR Certificate

Generate QR Certificate

VCDSS-11

5

+ Create

TO DO

+ Create

IN PROGRESS

DONE

3

Verify QR Certificate

Generate QR Certificate

VCDSS-12

5

Manage Rollout Data

Manage Rollout Data

VCDSS-13

5

=


Generate QR Certificate

Generate QR Certificate


VCDSS-11

5

## 6. Sprint 1 Burndown Chart:



## 7. Sprint 2 Burndown Chart:



## 8. Reflective Questions:

### 1. Did your estimations reflect the actual effort?

The estimates were reasonably close to the effort involved in completing the tasks. Straightforward activities were given lower Story Points, while tasks involving scheduling rules, dose validation, and QR certificate functionality received higher estimates due to their greater complexity.

## 2. Was your backlog well-prioritized?

Yes, the backlog was arranged according to the importance of the system's core functions. Registration, vaccination scheduling, dose administration, and certificate-related features were treated as high-priority work, while rollout data management was assigned a lower priority.

## 3. How did your simulated sprint align with your plan?

The sprint execution followed the planned distribution of work. The essential registration, scheduling, interval-checking, and dose-administration tasks were handled in the first sprint, and the remaining certificate and rollout-related work was completed during the second sprint.

## 4. What insights did the burndown chart give about your team's capacity?

The burndown chart made it easier to see how quickly the team's remaining workload was being reduced. Since the assigned work reached zero by the end of the sprint, it indicates that the team was able to handle its planned workload within the available sprint period.